Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
3 T | LEReC Construction 981 1002-D cable tray barrier
4 Fl | LEReC Construction 979 1002-F bard frame
5 | LEReC Construction 10290 Portable clean room
6 TW | | LEReC Construction 973 Hole & LEGO form
7 W | | LEReC Construction 10292 Anchor gun stand & SF6 tank
8 || STAR  Construction 11159 Repair sound barrier cutain
9 TF| | LEReC Construction 10280 Insulate / skirt / landing
10 || ATF2  Construction 379 Build UED enclosure
11 | RADW Construction 939 Repair roof on haz-storage building
adjacent to 960
12 | | ‘ RHIC  Construction 11309 Fab chipmunk cover
13 || LEReC Construction 10177 Ceilings & AC unit
14 W | | \ RHIC  Construction 11304 Fix hand rail 1004
15 | CEC  Construction 10252 Install lally columes
16 || ‘ RHIC  Construction 11253 Repair barrier in high bay 1005-S
17 || ATR  Construction 11284 Replace decking in ATR A-power supply
house
18 M || RHIC  Construction 10293 EEBA clean room stairs
Group: Survey
20 MT | | ELNS  Construction 161007 Survey E-lens
21 WT | | PHNX Construction 161007 Survey east carriage
22 Fl | RHIC  Construction 11298 Locate 9MHz stans in tunnel
23 | | ATF2  Construction 160129 Survey ATF components
24 W F| | ATR  Construction 1884 Survey ATR
25 | | IRCMS  Construction 160219 Survey ACC coil and support
26 T | | STAR  Construction 1601014 Survey beampipe
27 | | RHIC  Construction 161021 Survey DX magnets
28 MT F| | LEReC Construction 974 LEGO table and gun
30 MTWTF| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 MTWTF| | CAD  Construction 161011 Install cable tray 1002 IR
40 MTWTF| |OT| STAR Maintenance 160903 Replace cables Aux bridge in 1006 STAR
41 TF| | RHIC  Construction 160915 Provide 120v power for 9MHz PS / bond
in 1004
42 MTWTF| | ‘ LEReC Construction 160817 Install contactor & FDS for DC gun
43 MTW | | RHIC  Construction 160808 1004-D relocate equipment run power
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Week of:
Monday, October 31, 2016

Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Electrician
44 || CAD  Construction 160923 Generators and cranes PM's 9/23/2016 Folz 224
45 TF| | CAD  Construction 161021 Mount 2 RF cont. boxes 1004 10/21/2016 Folz
46 MTWTF| |  RHIC Construction 161013 Install tray Sec 3 for SMHz PS in 1004 10/28/2016 Folz
47 || RHIC  Construction 160914 Remove tray / move and reconnect 10/28/2016 Folz
mount 9MHz chamber
48 MTW | | LEReC Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips 1274
49 MTWTF| | AGS  Construction 160807 Provide power for relocated CT / pumps/ 10/21/2016 Folz
fans / etc. 914
50 Fl | ‘ RHIC  Maintenance 11374 Tower 7 make up solenoid 10/28/2016 Folz
51 MTWTF| |OT FES  Construction 10387 Relampe 912 north/west power supply 10/21/2016 Folz 8
house
52 MTWTF| |OT AGS  Construction 10382 Remove A/C power from rack ERL 912 10/21/2016 Folz
53 MTWTF| |OT AGS  Maintenance 160912 Relabel ATS enclosure / unused cables / 10/28/2016 Folz
ETC 912
54 T | FES  Maintenance 11375 Hook up tower 3 meter 10/28/2016 Folz
55 E AGS  Maintenance 11377 Extend heat trace at 914 10/28/2016 Scaduto
56 U AGS  Maintenance 11376 Remove panel & rewire meters 911 10/28/2016 Folz
57 MTWTF| |OT AGS Construction 10382 Run control wires 912-A air 10/14/2016 Folz
Group: Rigging
58 Fl | | RHIC Construction 11307 Move rack 10/21/2016 Folz
59 W | | ATF2  Construction 11310 Assist Mechanical group 10/28/2016 Folz
60 W | | LEReC Construction 10291 XPRT DC gin & SFG tank 10/21/2016 Phillips 40
61 | | RHIC  Construction 10397 Move 9MHz to 1004 tunnel 10/21/2016 Folz
62 | \ FES  Construction 161021 Clean up 912 10/14/2016 Folz
63 | | | AGS Construction 10366 912-Atower removal 9/23/2016 Folz
64 E NSRL  Miscellaneous 7411 Move spare equipment 10/14/2016 Pearson
65 M | LEReC Construction 10391 Move stands 919 to 1002 10/28/2016 Phillips
66 TWT | | RADW Maintenance 10334 Load intermodal 974 8/12/2016 Campione 92
67 T || FES Construction 10287 Transport HPR system 974 to 912 clean 10/14/2016 Folz
room
68 M | AGS Construction 8919 Assist AGS 12/6/2013 Folz 250
69 Fl | LEReC Construction 980 1002-F Bard unit 10/28/2016 Phillips
70 M || PHNX Dismantle 971 Remove EM CALs 10/21/2016 Phillips
73 Fl | LEReC Construction 982 Relay block / laser shielding 10/28/2016 Phillips
74 | | | LEReC Construction 10254 Set-up RF PS base 9/2/2016 Phillips
75 WTF| | ‘ FES Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz 414
77 T | SPHX  Construction 10393 Move steel 10/21/2016 Phillips
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Facilities & Experimental Support Group
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Description

Line Days Job Code Phase Serial
Number
Group:
89 MTW | | STAR  Construction 13387
90 || NSRL  Miscellaneous 7410
91 | | | SPHX Construction 11155
92 Fl | | ATF2 Construction 11373
93 MT T | | RHIC  Construction 11307
94 || NSRL  Construction 7409
95 Fl | FES  Construction 10403
9% | | | EBIS Construction 1671
97 MTWTF| | | LEReC Construction 10376
98 W‘ ATR Maintenance 10404
99 Fl | | RHIC Construction 10405
Group:
100 M | BLIP  Construction 10401
101 T | OPIS  Construction 10402
102 | | | FES  Construction 10336
103 || AGS  Maintenance 10372
104 MTWTF| |OT ATR  Construction 10398
105 m‘ ATR  Construction 10379
106 TF| |OT  ATR  Construction 10378
107 MTWTF| |OT  ATR  Construction 10345
108 MTWTF| |OT ATR  Construction 11222
109 TW | | ATR  Maintenance 10399
110 TWTF| |OT| ATR  Construction 10386
111 Fl | LEReC Construction 10406
116 || FES  Maintenance 11171
117 M F| |oT ‘ CAD  Construction 1816
Group:
129 MTWTF| | AGS  Maintenance 160119
134 Fl | CEC  Maintenance 161016
135 | NSRL  Construction 160615
137 | | | AGS Maintenance 160707
139 MT | | AGS  Construction 161009
140 || \ AGS  Construction 161011
141 M WTF| | | AGS Construction 161012
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Mechanical Tech
Mount 6 CTB & 3 MTD trays
Locate NSRL spares
Magnet base
Wrap power supply
Fab cover box
Repair chambers
Lift training
Wind coils
Install coax / waveguide
Assist with ATR water problems
Air manifold
Electronic Services
Modify & NRTL hotplate equipment

Wire and test new turbo controller for
TMP3

Escort Weed Wackers to clear CAD area
Assist Water Group

UQ12 prelimiary testing 110vac controls
FPGA communications

Program testing (PLC, HMI 7 & Siemens)

FPGA programming power supply status
display

UQ5 + UQ12 modifications

Repair and test Toldo boxes

ATR white sheet testing

Training for gun

Schedule program mods

Assist RF group (shift and OT)
Water Systems

Watch

112MHz transmitter move / repair

NSRL control upgrade

RFMG choke flow switches

Tower-#3 Chem clean

912-A Comp controls

LINAC RF pump reair
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Folz
Pearson
Phillips 570
Folz
Folz 32
Pearson
Folz
Folz 228
Phillips 32
Phillips
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Pontieri
Rosas
Folz 96
Folz 8
Phillips
Rosas 64
Phillips 57
Phillips 342
Phillips 686
Phillips
Phillips 96
Phillips
Folz 131
Folz 688
Scaduto 828
Scaduto 8
Scaduto 64
Scaduto
Scaduto 72
Scaduto
Scaduto 16
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Facilities & Experimental Support Group Week of:
Weekly work Schedule O pen JO bS (by group) Monday, October 31, 2016

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number

Group: Water Systems

142 | | | AGS Maintenance 161006 LINACBM1 flow test 10/7/2016 Scaduto 4

143 MTWT | | | RHIC Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto 288

144 MTWTF| | | AGS Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto 314

145 || ‘ AGS  Maintenance 161010 Helix magnet leak repair 10/14/2016 Scaduto

146 | ] AGS  Maintenance 160604 Waste water 6/3/2016 Scaduto 148

147 | | | AGS Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto

148 TF| | AGS  Maintenance 161012 Winter check list 10/14/2016 Scaduto

149 | | ‘ AGS Maintenance 160804 Move argon 914 8/19/2016 Scaduto 12

151 M || \ LEReC Construction 161017 1002 gun water hook-up 10/21/2016 Scaduto

Group: No Group

115 T |
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